2018 CoC Board Calendar
(Tentative schedule as of October 11, 2017)

PRE NOFA RELEASE

4th Quarter: October - December 2017
1. Develop CoC Program Competition Guidebook (incl. process, timeline, task owners & deliverables)
2. HomeWalk
3. Winter Shelter Program (Start)
4. Homeless Count (Preparation)

1st Quarter: January - March 2018
1. Homeless Count (Implementation)
2. Winter Shelter Program (End)
3. Develop, revise and/or update all standard policies, procedures & MOUs e.g.
   a. HMIS policies, procedures & MOUs
   b. MOU/MOAs with early childhood services
   c. System performance measures
   d. Partnerships/Engagement with ESG Jurisdictions
   e. Partnerships/Engagement with PHAs

NOFA RELEASE

3rd Quarter: July - September 2018
1. NOFA Data Gathering
2. New Projects Recommendations
3. Project Ranking / Priority Listing
4. Finalize/Submit/Obtain approval for all outstanding items required by HUD
5. CoC Board & Commission to review, discuss & approve:
   a. Project Evaluations Policy
   b. LA CoC policy on ESG Written Standards
   c. Policy on order of Priority in CoC Program funded PSH for Chronically Homeless
   d. Reallocation Policy
   e. Violence Against Women Act
   f. HMIS Policy & Procedures
6. Release New Project RFP with Timeline, Form 2880 and Documents on website
7. Notify all Project Applicants of acceptance/rejection
8. Present draft of CoC Application to CoC Board for review, input & approval
9. Submit all CoC Program Competition Applications to HUD:
   a. CoC Program Application
   b. CoC Planning Grant
   c. (any additional applications)
   d. Priority Listing
10. Webposting:
    a. CoC Consolidated Application (Items 9a-d)
    b. CoC Policies
    c. CoC Renewal Performance Evaluation & Reallocation
    d. CoC Project Ranking

POST NOFA RELEASE

NOFA AWARD

4th Quarter: October - December 2018
1. NOFA Internal Debrief Process
2. Internal LAHSA and community brief
3. Debrief with Southern California Alliance of CoC Leaders
4. Refinement/Revision of CoC Program Competition Guidebook

2nd Quarter: April - June 2018
1. Solidify/Finalize/Submit/Obtain approval for all items under 1st Quarter 2018
2. Release of NOFA Registration/Verification of GIW (incl. posting GIW on website)
3. Submit NOFA Registration and Verification documents
4. Release Homeless Count Results